

SF CHIP Timeline

➤ **JUL-DEC 2011**

- Define planning process
- Begin data collection & analysis



➤ **JAN-MAR 2012**

- Partner with Dept. of Environment to conduct Local Public Health System Assessment



➤ **APR-JUN 2012**

- Conduct Community Vision and Values Session with residents from SF's 21 neighborhood areas
- Complete community focus groups & continue with data collection



➤ **JUL-SEP 2012**

- Facilitate Community CHIP Prioritization Session & finalized key health priorities
- Facilitate Community CHIP Strategies Session
- Complete MAPP assessments



➤ **OCT-DEC 2012**

- Facilitate Community CHIP Prioritization Session & finalized key health priorities
- Facilitate Community CHIP Strategies Session
- Complete MAPP assessments



➤ **JAN-MAR 2013**

- Present CHIP to Health Commission
- Finalize & disseminate CHIP
- Implement CHIP leadership structure
- Implement CHIP

➤ **APR-JUN 2013**

- CHIP monitoring and evaluation
- SF will repeat CHIP process every three years in conjunction with aligned health planning processes.

